Final Evaluation of the Green Heart of Africa Global Initiative
(FY08-FY15)
TERMS OF REFERENCE

Project/Programme Name(s)

Green Heart of Africa Global Initiative

Project/Programme Location(s)

Cameroon, Central African Republic, Democratic Republic
of Congo, Gabon, Republic of Congo

Project/Programme Reference Number(s)

GHoA core 9F0810

Names of Project/Programme Executants
(WWF Office, name of project/programme
manager)

Marc Languy, GI Leader

Project/Programme Duration (from start
year)

8 Years

Period to Be Evaluated

July 2008 – June 2015 (8 years), with a more important
focus on the past 5 years.

Project/Programme Budget Sources and
Amounts (for period to be evaluated)

WWF Belgium, WWF Sweden, WWF Italy, WWF Germany,
WWF US, WWF Netherlands, WWF Japan, WWF France

Names of Implementing Partners (if
relevant)

WWF-Cameroon program office
WWF-Central African Republic program office
WWF-Democratic Republic of Congo program office
WWF-Gabon program office
WWF-CARPO

1. PROJECT/PROGRAMME OVERVIEW
The forests of the Congo Basin are truly magnificent: a vast stretch of tropical rainforest, second
in size only to the Amazon, and home to some of the most fascinating wildlife species on earth including our closest relatives. Four of the world’s six great ape species live here. Lowland and
Grauer’s gorillas and bonobos are found nowhere else on earth. In fact, thousands of plant and
animal species are unique to the Congo Basin - from the world’s largest frog to a coffee plant that
produces caffeine-free beans. The forest ecosystem is also hugely important to the economy of
the region, and of the world. It provides food, fuel and shelter to millions of people, and regulates
climate and rainfall far beyond their borders. The timber industry is worth several billions of
Euros, and large reserves of oil and minerals could drive much-needed economic growth and
development. But for exactly this reason, the forests are coming under intense pressure.
Increasing local and global demand for food, wood, minerals, water and energy is fuelling
unsustainable rates of resource extraction. The illegal trade in ivory and other wildlife parts is also
taking its toll: over the last 10 years, the Congo Basin region lost an estimated 62% of its forest
elephants1.
In 2007, WWF decided to establish 13 Network Initiatives, later renamed Global Initiatives (GI) as
flagship programmes to deliver on the organization global priorities as laid out in the Global
Programme Framework. GIs are intended to be transformational interventions implemented
1

Maisels F, Strindberg S, Blake S, Wittemyer G, Hart J, et al. (2013) Devastating Decline of Forest Elephants in
Central Africa. PLoS ONE 8(3): e59469.doi:10.1371/journal.pone.0059469
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through concerted Network action to meaningfully impact critical threats, opportunities,
biodiversity and development targets within priority places or on priority themes.
The GHoA-GI was created in 2008 and its first three-year strategic plan (FY09-FY11) was
approved by the shareholders’ group in 2008. The second SP (FY12-15) was approved by the
shareholders’ group in 2011 and in 2014 prolonged until FY16. In 2013, WWF International
conducted a review of all WWF’s GIs. The following are the recommendations regarding GHoA:
Given the huge conservation challenges in the Congo Basin, simply holding the tide which WWF and partners are doing - is significant. The GHoA GI has delivered or
contributed to a number of significant achievements including some at scale in the Congo
Basin, such as the expansion of protected areas, the adoption of regional FSC standards,
5.3 million ha of forests FSC certified, development of REDD+ pilot projects, and the
adoption of a regional law enforcement action plan. CC also recognises the potential to
achieve transformational outcomes, including through multiplication with government and
private sector partnerships, if the programme can maintain its new momentum with a full
complement of staff, a revised strategy, and sustained support.
However, after six years in existence the GI does not appear to have achieved any
transformational outcomes consistent with the GI model definition, and the revised
strategy approved by the SHG in August 2012 does not articulate a focused set of truly
transformational strategies or outcomes, despite a thorough review of the GI 18 months
ago. In addition, the merging of the GI with the CARPO programme does not fit the GI
model. However, it should be noted that GHoA benefited significantly from the Network
concerted action generated through the GHoA SET/SHG.
Further, the review recommended:
The transitioning out of the GI portfolio by no later than end of December 2013 to
a global priority place-based programme that builds upon achievements to date.
that GHoA should continue as a global priority place-based programme for which
multi-year (core) funding commitments should be maintained.

The vision for GHoA is “From its coastal waters, across the extensive forests, along the
freshwater lifelines, people and biodiversity thrive in the Congo Basin, where ecological integrity
and local and global ecosystem services are ensured through sustainable management and
inclusive green economic growth”.
GHoA-GI 2020 Goals:
Priority populations of target species within priority landscapes are either increasing or
stable from 2014 levels
Zero net deforestation and degradation in priority areas within WWF Priority Landscapes
Economic development in the Congo Basin delivers improved human well-being and
social equity while sustaining ecosystem services [Goal to be further focused and defined
for the Congo Basin context through Year 1 scoping studies on Green Economy

Page 2 of 8

The main elements of the evaluation are shown below:
Programme Areas

Structure, Governance, Implementation
Model
Catalyse radical reductions in unsustainable
Governance – SHG, SET, Host Office,
and illegal wildlife offtake
Coordinating Team
Partner for new, effective, and sustainable
GHoA team
protected areas
Alignment between GI and National Offices
Advance a green economy for the Congo
Synergies with other GIs
Basin
Funding – to Coordinating Team; to
Build durable mechanisms to retain forests
National Offices
and carbon
Links with other key WWF programmes and
campaigns

Note: the National Offices and their programmes are not being directly evaluated.

2. EVALUATION PURPOSE AND USE, OBJECTIVES AND SCOPE
Purpose and use
The GHoA-GI has been implemented for eight years (FY08-FY15). The program core team and
the shareholders group (SHG) of the GHOA-GI are planning this end of program evaluation with
the overall objective of assessing how well the program has achieved its objectives and planned
results for 2015 and also identify lessons learned and knowledge generated from the
implementation of the GI program and its added value above regular implementation through
country offices and the regional program office (CARPO). These lessons will be shared with the
program team and the wider WWF network (including WWF International, National Offices, the
Regional Office for Africa and the four country offices in Central Africa). The key stakeholders of
this evaluation are therefore the core GHoA team, Central Africa countries, shareholders’ group
and implementing partners.
The final report of the evaluation will be approved by the shareholder’s group of GHoA and the
Regional Office for Africa. The GHoA SHG chair will be responsible for overall oversight of the
evaluation, including the development of a management response, as well as ensuring
dissemination of results internally and/or outside the WWF Network.

Scope and focus of the Evaluation
The evaluation would include evaluations of the GHoA funded programmes and their impact on
the CARPO portfolio as a whole.
Thematic scope: Specifically, the scope of the evaluation will include an assessment of:
Progress made by the programme (including evidence in place to demonstrate
achievements) towards the expected outcomes and impacts stated in the FY13-FY15
Strategic Plan and M&E Plan, including the enablers or factors that hindered progress;
The degree to which the program effectively applied the WWF PPMS cycle, in particular
using effective M&E, analysis of progress/challenges and lessons learning for adaptive
management and if this has supported achievement of programme goals and contributed
towards improving the effectiveness of the organization,
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Whether the program design, organization, and funds were appropriately aligned to
effectively and efficiently deliver on the expected results;
Whether the investment plan and other tools were appropriate and effective to gather
support and to channel funds to the most strategic priorities
Whether the program achieved transformational changes at regional and national level;
Organizational set-up with GI lead, GI team of regional experts, shareholder group (SHG)
and shareholder group executive team (SET).
Technical, organizational and financial merging and/or alignment and/or complementarity
between the GHoA programme and CARPO’s strategies and operations.
Whether synergies with other key priority programmes (other GIs, global thematic
programmes, global campaigns) were set up and contributed to improved conservation
impact
What key adjustments are needed to approaches, and ways of working, to ensure the
program achieves its 2020 objectives and goals, and in particular, in light of the phase-out
of the WWF GI System, what structures and transitioning measures would be required in
order to sustain and continue to work initiated under the GI, in particular also in terms of
devolution of roles and responsibilities to country offices and partners.
In addition, the evaluation will look at program management effectiveness, aid coordination
engagement and the effectiveness of partnerships with implementing partners and partnerships
with other development partners/stakeholders. The evaluation will cover the GHOA-GI portfolio of
interventions for the period covered by the FY08-FY16 strategic plans.
Geographical scope: The scope of the evaluation will be the GHoA-GI implementation countries.

3. GUIDING QUESTIONS
In line with the WWF evaluation framework, the GHoA-GI final evaluation will particularly focus on
the following questions – but will not necessarily be limited to these:
Evaluation criteria and guiding questions
Relevance and Quality of Design
This will measure the extent to which the programme design represents a necessary, sufficient,
appropriate, and well-founded approach to bring about positive changes in targeted biodiversity (e.g.,
species, ecosystems, ecological processes, including associated ecosystem services that support human
well-being).
Was the Strategic Plan well informed by current and relevant data?
To what extent has the GHoA-GI focused on the right things; i.e. addressed the most important
issues to achieve its objectives?
Are the objectives likely to lead to conservation success?
Are the goals and objectives SMART and have indicators for success been clearly identified?
To what extent the programme design represented necessary, sufficient, appropriate, and wellfounded approach to bring about positive changes in targeted biodiversity and/or footprint issues
(e.g. species, ecosystems, ecological processes, including associated ecosystem services that
support livelihood and human wellbeing).
Did the design and operation of the GHoA-GI adequately seek to mobilize the most strategic
stakeholders (locally, nationally, regionally, and internationally) and thereby enhance its ability to
achieve the expected changes?
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Efficiency (of delivery of outputs)
This will measure the relationship between outputs, the products or services of the intervention, and
inputs – the human and financial resources the programme uses.
Is the governance model effective, with clearly defined lines of accountability and authority? Are
the shareholder group (SHG) and Shareholder Executive Team (SET) effective and efficient in
guiding and supporting the GI? Was the set-up of a hosting office effective?
Are there appropriate mechanisms in place to ensure accountability?
Was the program sufficiently resourced (in terms of staff, staff qualifications, capacity, financial
resources, shareholder financial and technical support). Were there key gaps and any strategies
used to fill these (fundraising strategy, strategic partnerships)? Which tools did GHoA establish to
mobilize funds in the most strategic way?
How did the GHoA programme adapt to existing CARPO structure, staffing and priorities to avoid
duplication and ensure proper synergies between GHoA and CARPO, and was this efficient?
Is the programme delivering value for money and that costs are reasonable given the outputs and
outcomes generated?
To what extent did the GI result in increased or decreased administrative burden (proposals,
reporting, audits).
To what extent did the GI result in increased funding for WWF in the Congo Basin and did
economics of scale improve?
Was the GI efficient in establishing synergies with other key priority programmes (other GIs,
global thematic programmes, global campaigns) and did it contribute to improved conservation
impact?

Effectiveness (of delivery of intermediate results and outcomes)
This will measure the extent to which the intervention’s intended outcomes – its specific objectives or
intermediate results – have been achieved.
With a focus on stated objectives, desired outcomes, and intermediate results, what has and has
not been achieved (both intended and unintended) and can these changes be attributed to the
program’s interventions?
What is the significance/strategic importance of the progress, or any lack thereof, made to date?
To what extent have targeted key factors – drivers, opportunities, threats – been affected?
Which strategies have been effective or are likely to be, and which are not? What anticipated and
unanticipated factors have promoted or impeded the programme’s progress? What supporting or
impeding factors might affect successful implementation in the next planning period?
What evidence is there that this GI actually improved WWF’s effectiveness by bringing
innovation, transformation and multiplication? What positive effects on WWF priorities in the
region have resulted from the GHOA-GI that would likely not have been seen in its absence?

Sustainability (of progress, benefits, and impact realised)
This will measure whether the benefits of a conservation intervention are likely to continue after external
support has been ended.
Did the programme have the right measures in place to ensure our conservation work is
sustainable?
Are there risks to sustainability that were not being accounted for?
What external factors could have a high or medium likelihood of undoing or undermining the
future sustainability of the programme’s positive impacts? (e.g., political stability, economic crises
and shocks, overall level of development, natural disasters, climate change). Is the programme
adequately anticipating and taking measures to ensure resilience to these?
How effective are the exit strategies of GHoA transition plan, and approaches to phase out
assistance provided by the program including contributing factors and constraints?
What are the key factors that will require attention in order to improve prospects of sustainability
of program outcomes as it is phased out, and the potential for replication of the approach?
To what extent has the implementation of the GHoA-GI resulted in strengthened capacity of WWF
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in the five GHoA country programs?
How and to what extent were capacities strengthened at the individual and organizational level
(including contributing factors and constraints), both inside WWF and with partners?

Adaptive Capacity (monitoring, evaluation, adaptation, learning)
This will measure the extent to which the programme applies strong adaptive management practice to
ensure continued relevance, strong performance, and learning.
Is/was there capacity within the core team to utilize strengths, team experience, and past
successes effectively?
Did the core team examine good practice lessons from other conservation/development
experiences and consider these experiences in the programme design?
Did the programme establish a baseline status of conservation targets and key contextual
factors? Is there ongoing systematic monitoring of these?
Monitoring of efficiency, effectiveness, impact:
o Was there ongoing, systematic, rigorous monitoring of output delivery, outcome attainment, and
impact measurement, with plausible attribution to WWF’s actions?
o Are lessons documented and shared in a manner that is promoting learning by the
project/programme team and the broader organisation?
To what extent has the GI applied conservation programme management best practices as
embedded in the WWF Project/Programme Management Standards?
Are lessons documented and shared in a manner that is promoting learning by the GI team and
the broader WWF network?
How often were the original risks and assumptions revisited? Were risks assessed adequately
and external assumptions identified realistically? Were mitigation strategies identified and
implemented by the team?
In what ways did the program’s adaptive management support the GI to be transformational?
What made it transformational that we need to learn and carry forward? What failed it that we
need to do differently?
Were recommendations from the 2013 GI review followed?
Are there any key lessons learned about the GI model itself, based on the GHoA-GI experience?
In the framework of the transitioning of GHoA and the setting up of 9 global practices, what are
the key recommendation to ensure momentum gained by GHoA is maintained and key
conservation issues at the regional level continue to be addressed adequately?

4. METHODOLOGY CONSIDERATIONS
The evaluation methodology should include the following:
-

A desk review of key documents (e.g. GHoA-GI strategic plan, monitoring plan,
monitoring framework, progress reports, former reviews and evaluation reports such as
the WWF GI Portfolio review, Mid Term Review, Progress Reports, program reviews like
regional Forest program, SHG and SET meeting reports, GHoA/CARPO Investment Plan,
etc.). This should also be done to provide and confirm the quality of data, evidence and
chain of evidence for outcomes, impacts and approaches. Analysis of quantitative data
should, as much as possible, be shown in graphs with trends over time (2008-present)
where needed complemented with qualitative data. A list of reviewed documents should
be annexed to the evaluation report.

-

Interviews with key GI team members including samples of SHG/SET, the former GI
Leader, Thematic teams at the GI level, and key staff members at ROA and the CCPO,
DRC, Gabon and CAR Offices teams. Interviews should also be conducted with WWF
supporting National Offices, and other WWF partner programmes (MTI, FCP, TRAFFIC,
CIRAD etc.) as well as with representatives of key partners and stakeholders at regional
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and national levels (COMIFAC, ECCAS, WB, AfDB). Interviews might be done both with
individuals and through relevant focus groups among the program stakeholders. A list of
interviewed partners and stakeholders should be annexed. Most interviews can be done
over phone or Skype but some face to face discussions are to be held in WWF Office in
Yaounde, Cameroon.
-

-

Field visits to two programme sites to verify on the ground information from document
review, to be reached from Yaounde:
o

OLAM Palm Oil plantations in Kango and Mouila (Gabon), following interviews with
selected ministries and partners in Libreville (1 night in Lambarene and one night
in Mouila will be required)

o

FSC certified timber concession in SE Cameroon (planning about 4 to 6 nights
outside Yaounde, land travel included)

Presentation of the final draft of the end of program evaluation to the GHoA Shareholders
Group.

This is an external but very participatory evaluation of the GHoA-GI program. It is therefore
proposed that the external evaluator will work very closely with an internal WWF staff member,
preferably a member of WWF’s Conservation Strategy and Performance Unit (CSPU) and a M&E
officer for WWF-Central Africa or RoA.
In addition, selected representatives from relevant WWF offices/programmes will be engaged to
allow for peer reviewing, experience sharing and feedback at both program and thematic level.

5. EVALUATION DELIVERABLES AND TIMELINE
Timeline
Major Evaluation Task/Output

Dates or Deadline

Desk study of key documents
Evaluation and meetings with GHoA
SHG/SET, GHOA-GI team and other
stakeholders, field trips
Evaluation report drafted and circulated to
the relevant team members for comments
Team submits comments on draft report
Final report produced and shared with GHoA
SHG

February 2016
March-April 2016

Evaluation Team
Evaluation Team

30 April 2016

Evaluation Team

15 May 2016
01 June 2016

GHOA-GI
SHG/SET/Evaluation
Team

Who is Responsible

Deliverables
The deliverables of this evaluation will be the following:
a. A first draft evaluation report, not to exceed 30 pages, as a digital copy in MS Word format
as per the template provided by WWF by 30th April 2016. The first draft report will be used
for feedback on inaccuracies and/or omissions within 15 days from GHoA-GI team.
b. A final evaluation report, not to exceed 30 pages, as a digital copy in MS Word format as
per the template provided by WWF by 1st June 2016.
All presentations and reports are to be submitted in English in accordance with the deadlines
specified.
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6. SKILLS AND EXPERIENCE
The successful bidder(s) will be expected to have the following skills and experience:
Significant experience in portfolio, programme and project delivery in an international
development context;
A strong understanding and experience of using/applying quantitative and qualitative
evaluation methodologies for large multi-country programmes and portfolios (e.g. resultbased M&E, contribution analysis);
Excellent knowledge and experience of natural resource management and rural
livelihoods programming and of the relationship of livelihoods, poverty, natural resource
management and conservation, in a changing climate;
Experience of evaluating organisational effectiveness (including value for money,
accountability to beneficiaries, and learning and reflection among others);
Knowledge of WWF or similar NGOs working in international development; and an affinity
with WWF’s conservation mission;
Excellent writing and communication skills.

7. OFFERS AND SELECTION
Prospective consultants will produce a technical and financial offer (consultant may propose to
work alone or with support of other consultants).

Your proposal should not exceed 12 pages in length (excluding annexes). It should
include:
a summary of your experiences relevant to this work;
your understanding of the context;
a suggested evaluation approach and methodology;
a tentative work schedule and activity plan clearly linked to the timeline for this evaluation;
A proposed budget for undertaking this work; the budget should clearly identify
consultation fees, travel costs (air ticket, lodging), and any other expenses directly
contributing to the evaluation. The offer must be all inclusive
Where relevant, a presentation of the team, their respective roles and levels of
involvement.

Annexes
summary CV(s)
Three references/referee contact details (related to evaluations).

Interested candidates should submit their response electronically to the following
address: recruit-roaydehub@wwfafrica.org . The subject should read “GHoA
Evaluation”.
Deadline for proposals is close of business on 14 February 2016.
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